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Please see the attached Change Order (CO) No. 00035.2: Caltrans IQA - Phase 2 ROW: Unilaterally Executed.
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CALIFORNIA .
High-Speed Roil Authorlty CHANGE ORDER (CO) CO No.: 00035.2

TITLE: Caltrans IQA - Phase 2 ROW DATE: 05/02/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Per an agreement between the AUTHORITY and CALTRANS, CALTRANS will bill its costs associated with the CP 2-3
Construction Package directly to the Authority through an interagency agreement (IA). Further, according to this IA,
EXHBIT B, BUDGET DETAIL AND PAYMENT AND PROVISIONS, Section 1, Invoicing, the Authority shall reimburse
the Third Party (CALTRANS) directly for the cost of CALTRANS performing independent quality assurance (IQA) of work
products produced by DFJV during the Plans, Specifications and Estimate (PS&E), Right of Way (R/W) and Construction
phases CONTRACT NO: HSR13-57.

Therefore, Book |, Part B.2 - General Provisions, Section 49.3.2.1, "Reimbursement by the Contractor" of CONTRACT
NO: HSR13-57 between the Authority and DFJV shall not apply to the WORK referenced in Attachments 1, 2, and 3 of
this change order.

Additionally, some of the work performed by CALTRANS under the IA, is to support Requirements of Book |, Part B.1 -
Special Provisions, Section 6.1.1, Table 2, "Responsibility for Obtaining Governmental Approvals." This change
removes cost liability only for the Contractor to obtain ROW Encroachment Permit from Caltrans.

The change does not remove field scope of work for the Contractor. No change to the project duration is required as a
result of this change.

Payment Unit

PCO item Description Quantity Units Price Net Amount

LS ($640,000.00)  ($640,000.00) 0

Total: ($640,000.00) 0
ATTACHMENTS: Interagency Agreement, Attachments 1, 2, and 3

Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority
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CALIFORNIA ,
HrahSpeed Roil Authority CHANGE ORDER (CO) CO No.: 00035.2

TITLE: Caltrans IQA - Phase 2 ROW DATE: 05/02/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true,
under penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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